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1 INTRODUCTION

1.1 Background

The Riverine Stewardship Program (Program) was established in Water Code
Section 7049 to implement watershed-based riverine and riparian stewardship
improvements by providing technical and financial assistance in support of projects that
reduce flood risk, restore and enhance fish populations and habitat, improve water
guality, achieve climate change benefits, and in general to ensure resilient ecological
functions within areas that include, but are not limited to, urban or urbanizing areas of
the state. The Program coordinates implementation of the following sub-programs:

e The San Joaquin Fish Population Enhancement Program (SJFPEP) is
funded by Proposition 13 (see Funding Authority below) and was established in
the 2017-18 state budget, which allows the California Department of Water
Resources (DWR) to fund projects through a competitive grant program or direct
expenditure. The SJIFPEP goals are to:

(1) enhance native fish populations in the San Joaquin River watershed and

(2) reduce their vulnerability to water diversions at all life stages within or
upstream of the Delta.

e The Urban Streams Restoration Program (USRP) is currently funded by
Propositions 84 and 68 and was established in Water Code Section 7048, which
declared that urban creek protection, restoration, and enhancement are best
undertaken by local agencies and organizations with assistance from the state.
The USRP provides local assistance grants to fund projects that restore streams
impacted by urban development to a more natural state. The USRP goals
include:

(1) protecting, enhancing and restoring the natural, ecological value of streams;
(2) preventing future property damage caused by flooding and bank erosion; and
(3) promoting community involvement, education, and riverine stewardship.

Both programs include public engagement and outreach; however, the USRP provides
additional support for disadvantaged communities, which is defined here as those with
a median household income of less than 80 percent of the statewide average. The
Program objectives defined in the Water Code directs program staff to connect with
small communities and encourage community participation in project development and
stewardship. Program staff can provide technical assistance to disadvantaged
communities that need help developing a project, independent of this solicitation. The
Program will use DWR’s DAC Mapping Tool (https://water.ca.gov/Work-With-
Us/Grants-And-Loans/Mapping-Tools) to verify proposed project service areas.

Note: See Appendix B for the Definitions of select terms and acronyms used in this
document.
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1.2 Purpose

These Guidelines establish and describe the process and criteria that will be used to
solicit for and evaluate grant applications for SJFPEP and USRP funding. Through the
public review process described below, the Program will provide opportunities to ask
guestions, make comments, and help shape changes to this draft document.

1.3 Goal and Objectives

The goal of this Program is to restore streams, creeks, and rivers to enhance the
environment for fish, wildlife, and people. A major objective of the SIFPEP is to improve
conditions for survival of various life stages of salmonids in a way that benefits the
human uses of rivers and land in the San Joaquin River watershed. A major objective of
the USRP is to bring people together around projects that foster community
relationships while ensuring the community’s interests are incorporated into the project’s
planning, design, and outcomes. Local community-supported projects can support local
economies, renew a community’s understanding of the value of streams, and make
them a centerpiece for the community while expanding their contact with nature.
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2 EUNDING

2.1 Funding Overview

Funding for competitive grants and direct expenditures is periodically made available
through the State budget process. The Program requests funds to support the SJFPEP
and USRP programs, and the Legislature appropriates funds as needed to support their
goals and operations. Appropriations come with specific requirements and limitations
that must be extended to the funding recipients through an agreement that is developed
for each funding award. Awards may vary in the requirements and limitations imposed,
dependent upon the fund source.

2.2 Funding Sources

DWR will make available up to $47.42 million for this solicitation, which includes:

e $38 million in Proposition 13 funds for the SJFPEP.
e $1.84 million in Proposition 84 funds for the USRP.
e $7.58 million in Proposition 68 funds for the USRP.

2.3 Funding Authority

SJFPEP: Proposition 13, the Costa-Machado Water Act of 2000 (Water Code, Section
79000 et seq.), authorizes DWR to fund projects that enhance native fish populations
and reduce their vulnerability to water diversions at all life stages within or upstream of
the Delta.
(https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?sectionNum=79190
&lawCode=WAT)

USRP: Proposition 84, the Safe Drinking Water, Water Quality and Supply, Flood
Control, River and Coastal Bond Act of 2006 (Pub. Resources Code, Section 75050 et
seq.); and Proposition 68, the California Drought, Water, Parks, Climate, Coastal
Protection, and Outdoor Access for all Act of 2018 (Pub. Resources Code, Section
80100 et seq.), authorize funding for the Urban Streams Restoration Program.

Chapter 3.5 (commencing with Section 11340), Part 1, Division 3, Title 2 of the
Government Code does not apply to the development and adoption of these Guidelines
and selection criteria. As such, the existing regulations for the Urban Streams
Restoration Program found in California Code of Regulations, Title 23, Division 2,
Chapter 2.4 (sections 451.1-451.6, inclusive) are hereby rescinded and replaced with
these Guidelines and criteria.
(https://leginfo.leqislature.ca.gov/faces/codes_displaySection.xhtml?sectionNum=75050
.&lawCode=PRC and
https://leginfo.legislature.ca.gov/faces/billNavClient.xhtmI?bill_id=201720180SB5)
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2.4 Grant Funding Limits

USRP applications may be awarded a maximum of $1 million per grant; however,
exceptional proposals requesting funding greater than the established maximum will be
considered on a case-by-case basis.

2.5 Competitive Grant

DWR funding under the Program and its sub-programs, SJFPEP and USRP, will be
awarded through a competitive process. These Guidelines apply to all applications
submitted during a solicitation period and such applications will be evaluated using the
criteria presented in these Guidelines (Section 5.2).

DWR will not revise the grant application package requirements during any period in
which grant applications are being solicited. Sample grant application documents are
attached in Appendix A.

2.6 Direct Expenditures

In addition to soliciting competitive grant applications, DWR may use funds from the
$47.24 million for direct expenditures that fulfill the requirements and intent of the
legislation and DWR priorities. DWR may propose direct expenditure projects in
response to a request from a stakeholder, other government entity, or on its own
initiative. Direct expenditure projects must address an interest of the State and the
Program and may be proposed and approved at any time. Direct expenditures must
meet the Program Eligibility Criteria in Section 5. There is no cap on funds available for
direct expenditure, and the amount used for direct expenditure will be determined by the
Program and DWR management.

2.7 Technical Assistance and Planning Grants

The USRP includes a set-aside of up to $1 million in Proposition 68 funding for technical
assistance for projects that serve disadvantaged communities. Proposition 84 also
includes some funding for technical assistance. Technical assistance is defined as a
range of multidisciplinary services that are provided by Program staff to support
community development of a project that meets the Program’s goals. For the purposes
of quantifying this set-aside, funding for planning-only grants that serve disadvantaged
communities will be counted towards this commitment.

Examples of such projects include, but are not limited to:
Planning and Design: project concept development; project design or design
criteria including habitat design and plant selection; cost estimates; and project

management.

Environmental and Scientific: watershed science, environmental planning; permit
preparation; coordination with local, state, and federal regulatory agencies; protected
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species surveys and monitoring; construction monitoring; environmental compliance;
iterative performance assessment; data collection; and study design.

Long-term Management: land management planning.

Outreach: education and capacity building in local communities; meeting facilitation;
and educational development.

2.8 Funding Priorities

The SJFPEP will give priority to projects that are consistent with selected CALFED
Phase | Actions, the National Oceanic and Atmospheric Administration (NOAA)
Fisheries Recovery Plan, and the voluntary agreements that may be identified as part of
the Bay-Delta Water Quality Control Plan update process.

Project types may include, but are not limited to, the following:

Spawning habitat projects that include adequate substrate, temperature,
aeration, and access.

Rearing habitat projects that provides sufficient cover, hydraulic complexity,
refugia, temperature, flow, and food web structure with adequate seasonal timing
and duration.

Water temperature improvement projects that include hydraulic modification to
increase reserves of cold water including changes in base flow and ground water
augmentation to the channels, shading of water surface, channel modifications
that could provide cool water refugia, and replacement of exotic plants with
native plants.

Habitat connectivity projects that link habitat structure to provide continuity and
reduce exposure to poor quality river reaches.

Migration enhancements through barrier removal and/or flow adjustments that
enhance passage of adult or juvenile fish.

Flow enhancements tied to life stage(s) of fish.
Water quality improvements targeting low oxygen or pollutant concentrations.

Restoration of natural river processes and morphology, including availability of
naturalized flow, interaction of groundwater and surface water, sediment
transport mechanisms, scour and deposition, and channel meander.

The USRP will commit a minimum of $2 million to fund projects that serve
disadvantaged communities. The USRP will also set aside a minimum of 35% of total
distributed funding to both small and large projects, which may include funding for
disadvantaged communities. The USRP defines small projects as those with a total
project cost (i.e. including funding match) of less than $1 million.
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3 PROGRAM ELIGIBILITY AND REQUIREMENTS

The following are general requirements to apply for grant funding under the Program.
Each application must meet the following criteria to be considered eligible for funding by
each sub-program (SJFPEP and USRP). Applicants may submit a funding application
for the same project to both sub-programs; however, a separate application must be
submitted for each and funding will be considered on a case-by-case basis as described
in these Guidelines.

3.1 Grant Eligibility

Local public agencies and qualified nonprofits are eligible to receive funding under the
Program. Privately-held corporations, non-public entities, and individual landowners are
not eligible. Other applicant types such as federally-recognized Tribes, Tribes listed on
the Native American Heritage Commission’s Tribal Consultation List, or community
groups will be considered on a case-by-case basis.

SJFPEP Program:

e Limited in geographic scope to the current and historical tributaries to the San
Joaquin River, including the Calaveras, Stanislaus, Tuolumne, and Merced
rivers, and the San Joaquin River between its confluence with the Mokelumne
River and its confluence with the Merced River.

e Requires a single applicant that is a local public agency or a nonprofit
organization.

e Project types must align with the following Ecosystem Restoration Stage 1
Actions identified in the CALFED Bay-Delta Program Implementation Plan (to
view the full implementation plan, refer to the Program website:
https://water.ca.gov/rspgrants):

o Implement large-scale restoration projects on selected rivers.

o Acquire floodplain easements, consistent with ecosystem and flood control
needs along the San Joaquin River.

o Continue high priority actions that reduce direct mortality to fishes (e.g.
screen existing unscreened or poorly screened diversions).

o Continue gravel management (e.g., isolate gravel pits on San Joaquin
River tributaries).

o Provide incremental improvements in ecosystem values throughout the
Bay-Delta system.

o Implement projects on selected streams to provide additional upstream
fishery habitat by removing or modifying barriers.
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USRP Program:

e The geographic scope of the USRP is statewide.

e Requires two applicants (sponsor and a co-sponsor), including one local public
agency or tribe and one non-profit organization.

e Requires identification of a minimum 20 percent funding match from non-State
sources unless the grant benefits a disadvantaged community (no funding match
is required for disadvantaged community applicants).

e Must include an education/outreach component that is designed to increase the
public’s understanding of the project’s benefits to the environment and the
sustainability of California's water resources. These activities may include but are
not limited to: resource interpretation; science and nature; community education;
and communication related to water, parks, climate change resiliency, and other
outdoor pursuits.

3.2 General Grant Requirements

All applicants that are awarded funding must comply with the State’s general grant
requirements, which will be included in each agreement with the State. Before
proceeding with the application process, applicants must consider their ability to comply
with these requirements. For a complete list of the general terms and conditions and
eligible and non-eligible activities and costs (see below) included in all DWR grant
agreements, please refer to the Program website: https://water.ca.gov/rspgrants.

It is highly recommended that applicants review these terms to ensure acceptability
before completing an application, since the terms will not be modified except under
extraordinary circumstances.

3.3 Eligible Grant Activities and Costs

Eligible projects must include on-the-ground implementation; however, the USRP will
also fund planning-only projects that serve disadvantaged communities. Eligible costs
and activities will only be paid via reimbursement. Only direct costs and work performed
within the terms of the executed grant agreement will be eligible for reimbursement.
Typical activities that may be funded under this grant program are listed below:

e Reasonable costs of planning.

¢ Engineering and design.

¢ Environmental compliance and permitting.

e Preparation of environmental documentation.

e Project implementation.

e Grant administration.

e Project monitoring.
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e FEducation and outreach.

USRP Program:

For the USRP program’s funding match requirement, costs and services to be
considered as funding match must fall into the categories above and must be incurred
after the effective date of Proposition 68 (June 5, 2018).

3.4 Ineligible Grant Activities and Costs
The following types of activities will not be funded under this grant program. This is not
an exhaustive list.
e Indirect costs, such as generic overhead or markup.
e Costs incurred outside the terms of the grant agreement.
e Purchase of equipment that is not an integral part of the project.
e Establishing a reserve fund.
e Replacement of existing funding sources for ongoing programs.
e Expenses incurred in preparation of the proposal/application.
e Payment of principal or interest of existing indebtedness or any other interest
payments.

3.5 Conflict of Interest and Confidentiality

Applicants will be subject to State and federal conflict of interest laws. Failure to comply
with these laws, including business and financial disclosure provisions, will result in the
application being rejected and any subsequent Grant Agreement or contract being
declared void. Other legal action may also be taken. Applicable statutes include, but are
not limited to, Government Code section 1090 and Public Contract Code sections
10410 and 10411.

Applicants should note that by submitting an application, they waive their rights to the
confidentiality of that application. All applications will be public documents.

3.6 Tribal Consultation

DWR recognizes the need for consultation regarding projects that affect California tribal
communities. As such, applicants are required to consult with federally and non-
federally recognized Tribes. Public Resources Code Section 21080.3.1 requires the
CEQA lead agency to consider project effects on Tribal cultural resources and to
conduct consultation with California Native American Tribes.
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3.7 Labor Compliance and Prevailing Wages Provisions

All grantees are bound by the provisions of the Labor Code regarding prevailing wages
and shall monitor all contracts subject to reimbursement from any agreement with the
State to assure that the prevailing wage provisions of the Labor Code are being met.
Current Department of Industrial Relations (DIR) requirements may be found at:
http://www.dir.ca.gov/lcp.asp . For more information, please refer to DIR’s Public Works
Manual at: http://www.dir.ca.gov/dise/PWManualCombined.pdf .

The following applies if the applicant is awarded Proposition 84 funds within USRP:
Proposition 84 requires grantees to certify that they have a Labor Compliance Program
(LCP) in place or have contracted with a third party that has been approved by the
Director of DIR to operate an LCP. The LCP must be in place at the time of awarding of
a contract for a public works project by the grantee.

Before submitting an application, all applicants are urged to seek legal counsel
regarding prevailing wage and Labor Code compliance. See the DIR’s website
(http://www.dir.ca.gov/) for more information.

3.8 Urban and Agricultural Water Suppliers

Urban water suppliers must have a current Urban Water Management Plan that has
been reviewed by DWR and found to have addressed the requirements of the Urban
Water Management Planning Act (Water Code, Section10610 et seq.).

Agricultural water suppliers must have a current Agricultural Water Management Plan
that has been reviewed by DWR and found to have addressed the requirements of the
Agricultural Water Management Planning Act (Water Code, Section 10800 et seq.).

Agricultural and urban water suppliers must comply with the conservation and water
use efficiency measures of Water Code, Division 6, Part 2.55 (Water Code Section
10608 et seq.), Sustainable Water Use and Demand Reduction, and associated
regulations.

3.9 Competitive Bidding and Procurement

A grantee’s contracts with other entities for the acquisition of goods, services, and
construction of public works with funds provided by the State must be in writing and
shall comply with all applicable laws and regulations regarding the securing of
competitive bids and undertaking competitive negotiations. If a grantee does not
have a written policy to award contracts through a competitive bidding or sole
source process, the Department of General Services’ State Contracting Manual
rules must be followed and are available at:
http://www.dgs.ca.gov/ols/Resources/StateContractManual.aspx.
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3.10 Signage or Acknowledgement of Credit

To the extent practicable, a project supported by funds from this Program will
include signage and other relevant forms of acknowledgement informing the public

that the project received funds from the DWR and the specific source of bond funds.

Specific verbiage will be included in the final grant agreement, depending on the
funding source utilized.

3.11 California Conservation Corps

To the extent feasible, a project whose application includes the use of services of
the California Conservation Corps (CCC) or a certified community conservation
corps will score higher in competitive review for receipt of a grant. Applicants should
consult with the CCC or a certified local conservation corps as to the feasibility of
using their services to implement projects.
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4 GRANT APPLICATION PROCESS

4.1 Applicant Assistance Workshops

Program staff will conduct workshops to address questions and provide general
assistance to applicants in preparing applications. The dates and locations of the
workshops will be announced via the Program listserv (including the RSP and USRP
electronic mailing lists) and on the program website at: https://water.ca.gov/rspgrants.

4.2 Application Package Submittal and Deadline

DWR uses the Grant Review and Tracking System (GRanTS), a web-based tool for
managing grant proposals and related documents, and all applications must be
submitted online. The system can be accessed from the following link to the homepage:
http://www.water.ca.gov/grants/ . Any interested party or organization can register with
GRanTS at any time. If an applicant has questions or problems with GRanTS, please
call (888) 907-4267 or email GRanTSadmin@water.ca.gov.

A complete application will contain all the items on the following list, where applicable,
or include reasons for each omitted item. Please refer to Appendix A for detailed
information and templates of application submittal documents.

e General Information on Applicant(s) and Project.

e Attachments:

. Resolutions from Lead Agencies and USRP partner agencies.

. Environmental Information Form.

. Project Scope of Work.

. Project Schedule.

. Project Budget.

Permit Checklist.

Documentation of Completed Urban or Agricultural Water Plans.
Private Property Access Letter(s) (if applicable).

Property Acquisition Cost Schedule (if applicable).

. Willing Seller Letter (if applicable).

. Land Tenure/Site Control Requirements and Property Data Sheet (if applicable).
. Maps and Diagrams.

. Photos of Project Site.

. MOU between Sponsor and Co-Sponsor (USRP only).

. Application Signature Page.

© 0O ~N O U WN R
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Applications must be submitted to the GRanTS website by:

5:00 P.M. PST June 21, 2019.
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5 REVIEW CRITERIA AND AWARD PROCESS

This section describes the process for project review, evaluation, and selection. The
Program’s Grant Review Team (GRT), which consists of Program staff and experts from
other programs as needed, will review all timely submittals.

5.1 Acceptability and Completeness

A complete application is one that is submitted to GRanTS on time and contains all
required attachments or reasons for any omissions. All applications that meet the
eligibility requirements and are considered complete, will be evaluated further for
funding. During the evaluation period, GRT staff may deem a project ineligible if there
are conflicts with existing federal, State, or local laws, rulings, ordinances, or
regulations. The GRT may ask the applicant to provide clarification of existing
information to better evaluate the merits of the project.

5.2 Review Criteria

The GRT will evaluate each grant application based on the following criteria which
reflect and support Program, SJFPEP, and USRP priorities.

Criteria SJFPEP USRP

1. Project Requirements/Statutory Conditions 25 25
2. Organizational Capacity and Project Sustainability 20 20
3. Project Readiness 10 10
4. Project Characteristics and Benefits 5 5
5. Other Sources of Funds and In-Kind Contributions 5 5
6. Disadvantaged Community Benefits/Engagements 15 15
7a. Fish Population Enhancement (SJFPEP) OR 20 X
7b. Community Collaboration and Flood Control (USRP) X 20

Total Points Possible 100 100
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The GRT will evaluate applications based on their responses to the following questions
(responses will be submitted directly to the GRanTS website):

Part 1. (All applicants) Project Requirements/Statutory Conditions

Q1. Proposal Summary - briefly describe the project in these terms: What is the
problem, who/what is being adversely affected, and how will the project address the
problem?

Q2. Describe the current hydrologic conditions. Include information on the type of
stream (perennial, intermittent, ephemeral) if applicable, channel configuration (natural,
channelized, culverted, etc.), and factors affecting stream/river function such as
watershed development, land use changes, dams, or other artificial constrictions.

Q3. Is the project planned in conjunction with other local projects? If so, provide the
following information:

e |dentify and describe the local, State or federal management agencies involved
in the project.

e Describe the proposed plans for the project and stage of the planning process.

e Discuss involvement of the appropriate federal, State or local flood agency. Have
they concurred that the project is compatible with their purposes?

Q4. What will happen to the existing habitat or flood risk if this project does not occur?
Will the habitat improve, decline, or be entirely lost? Over what time period? What will
the flood risk be if this project is not funded? Which species will be most impacted?

Q5. Discuss the compelling need for the project and make a case for its
competitiveness in this funding cycle. Include whether there is an urgent need for the
project (e.g. critical habitat degradation, bank failure, water quality issue, etc.), if itis a
crucial phase and continuation of previously funded work by DWR (please also list the
previous project’s name and the year it was funded), and if the project provides an
innovative non-structural approach to restoration or flood management.

Part 2. (All applicants) Organizational Capacity and Project Sustainability

Q1. Describe the applicant’s experience in completing this type of project or similar
projects within the scheduled timeframe and within the allowable budget. Is the
expertise needed for the project readily available within the applicant’s organization? If
not, what are the plans to acquire it? List other potential expertise needed, and the
person/organizations being considered. Has the applicant previously received funding
from USRP or another DWR program? If so, briefly describe the previous project and
grant cycle.

Q2. How does the project utilize existing natural features and ecosystem processes to
create climate change resiliency?

e Does the organization have a strategic business plan that includes climate
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change components? If yes, submit a copy.

e Has the organization conducted a climate change vulnerability assessment? If
yes, submit a copy.

e Does the organization have a main contract person for climate change? If yes,
to what position in the organization does that person report?

e Has the organization considered the risk of climate change in its capital reserves
and investments?

Q3. Will the project fully remediate problems at the site or will additional problems still
exist? If additional problems will remain, briefly describe the scope and funding needs of
other similar projects or phases that would fully address these problems and discuss
why the proposed improvements in this application have priority.

Q4. Who owns the property at the project site? If the property is not owned by the
applicant, has the landowner given permission to access and perform work on the site,
and are they willing to sign a letter stating that they will give permission for the applicant
to complete work on the owner’s property?

Q5. What are the initial and long-term management or maintenance plans for the project
site? How will you evaluate success of the project’s long-term goals? How will the
community remain invested in the project beyond implementation and monitoring? What
entity will perform the long-term maintenance?

Part 3. (All applicants) Project Readiness

Q1. A Labor Compliance Program (LCP) is required for public works projects funded
under Proposition 84 (USRP program). Will the sponsor or co-sponsor be able to
provide evidence of an approved LCP from the Department of Industrial Relations to
DWR prior to accepting funds? If not, please explain how labor compliance will be
carried out for the project.

Q2. Are any of the applicants urban or agricultural water suppliers? If so, has the water
supplier submitted an Urban Water Management Plan (UWMP) or Agricultural Water
Management Plan (AWMP) to DWR? Has the plan been verified as complete by DWR?
If not, explain and provide the anticipated date for having a complete UWMP and/or
AWMP.

Q3. What is the current state of the planning process for the project? Are there any
technical studies that will need to be completed prior to project implementation? Has the
applicant previously received technical assistance from DWR on this project? Discuss
the permits obtained and still needed for project implementation as well as any other
anticipated factors that could delay the project.

Q4. Are you interested in receiving technical assistance from the Riverine Stewardship
Program, if you do not receive a grant award?
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Part 4. (All applicants) Additional Project Characteristics and Benefits

Q1. Describe any other additional benefits the project will provide outside of fish habitat
restoration, flood protection, and stewardship (e.g. recreation, education and outreach,
economic, aesthetic, establishing new partnerships, etc.).

Part 5. (All applicants) Other Sources of Funds and In-Kind Contributions

Q1. Discuss all funding sources for this project including local match, in-kind services,
secured funds and any other potential but unsecured funds (such as applications to
other grant programs).

Q2. What are the consequences if the project is not funded or receives partial funding
from DWR? If the project was partially funded, which components are of the highest
priority and can certain components be implemented as “stand alone” phases?

Part 6. (All applicants) Disadvantaged Community (DAC) Benefits and
Engagements

Q1. How does this project address the community’s needs (e.g. open green spaces,
safe transportation corridors, improving air quality, etc.)?

Q2. Describe the community engagement opportunities that informed/will inform this
project’s design.

Q3. What is the median household income for the community that will be
affected/serviced by this project? Please provide the Census Place, Census Tract, or
Census Block Group. (see the Mapping Tool website for access to a DAC website map:
https://water.ca.gov/Work-With-Us/Grants-And-Loans/Mapping-Tools).

Q4. Discuss any demographic, social, and/or Native American Tribal or other cultural
issues that are important to the community and will influence design, implementation,
and maintenance for the project. Summarize any previous community involvement to
date within the project area. If no community involvement to date, explain how the
community would be involved.

Part 7a. (SJFPEP Applicants Only) Fish Population Enhancement

Q1. How does this project benefit protected species of native fish in the San Joaquin
River watershed? Describe how the project addresses one or more of the following
restoration problem areas: spawning/rearing habitat, prey availability, predator control,
water temperature, habitat connectivity, migration enhancements, flow, water quality,
and natural river processes and morphology.

Q2. Describe specific riverine or riparian elements that will be established by the
project, including but not limited to:

e Structures: channel, riparian corridor, floodplain, terrace, pools and riffles.

¢ Functions: transporting sediment, forming and/or reforming bars and pools,
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flooding onto the floodplain, restoring habitat for threatened or endangered
species, or re-establishing wildlife corridors.

e Dynamics: re-vegetating to provide shade and erosion control on banks or
floodplain, providing food for insects, or removing exotic species.

Q3. Describe iffhow the project aligns with priority actions identified in the “NOAA
Fisheries Recovery Plan for Central Valley Chinook and Central Valley Steelhead
Populations” and/or the “1995 Bay-Delta Water Quality Control Plan Ch. 4 - Program of
Implementation” and subsequent updates, and/or “DWR’s Central Valley Flood
Protection Plan - Conservation Strategy” (see the Program website for links to
documents).

Q4. Describe how the project aligns with the CalFed EIS/EIR Stage 1 Actions (see the
Program website for links to documents). How does this project reduce losses of any life
stages of native fish to water diversions?

Part 7b. (USRP Applicants Only) Community Collaboration and Flood Control

Q1. Describe the community and institutional support for the project. How does the
project incorporate local agency and citizens’ group participation in planning, design or
implementation?

Q2. Has there been any opposition to the project? If so, explain the nature of the
concerns and how they will be addressed. Describe any efforts or compromises needed
to address potential conflicts between competing user groups.

Q3. How will this project resolve flood control issues in the area?

Q4. Have you consulted with the California Conservation Corps to determine if they may
assist with your project?

5.3 Funding and Awards

Following evaluation and scoring of applications by the GRT, the Program manager
will submit the recommendations to the Management Review Team (MRT) for further
consideration.

The MRT consists of Program managers and managers and experts from other
programs, departments, and agencies, as needed. The MRT shall make draft funding
recommendations based on a priority ranking of reviewed project applications. The
MRT will consider: 1) allocating any or all the available funds to grants for project
applicants; 2) holding over the remaining available funds for allocation in subsequent
funding years; or 3) allocating partial funding to one or more of the projects on the list to
be funded. The MRT may modify the recommendations of the GRT relative to which
projects receive funding, their priority ranking, and the dollar amounts allocated to each
project and may consider other factors in the final grant awards for both programs,
including, but not limited to, multiple agency collaboration, support and involvement of
community groups, economic benefits, statewide significance, disadvantaged
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community status, and the geographic distribution of bond funds. Written
recommendations of the priority ranking and funding allocations are then sent to the
Deputy Director for approval.

If requested funds for all qualified projects exceed the amount of available funds, DWR
may reduce funding for selected projects based on program priorities, information
provided in the application, and/or additional discussion with the applicant.
Additionally, the MRT will establish a contingency list of projects from applications that
were not selected for funding if funding becomes available in the future.

The MRT recommendations will be posted on the Program website
(https://water.ca.qov/rspgrants) for a 15-day comment period after Deputy Director
approval. DWR will prepare a summary of comments received during the public
comment period and will post it on the Program’s website. After consideration of the
results of the public comments, DWR staff will make recommendations for final funding
awards and request DWR Director approval. The Director may further modify the final
content and priority order of the list and the amount of funding for each project. The
final list of awarded projects will be posted on the Program website, and notices will be
sent to all funded and non-funded project applicants.

Once final awards are approved by the Director, DWR staff will notify applicants by
letter, post the award amounts on the Program website, and begin the process of
developing a funding agreement with the project applicant (Grantee). The Grantee and
DWR must enter into a funding agreement before eligible activities will be reimbursed.
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6 GRANT ADMINISTRATION

This Section describes the process that will occur once a project has been selected for
funding. This includes developing and signing a grant funding agreement.

6.1 Agreement Execution

Before DWR enters into a funding agreement, the grantee will submit a detailed work
plan (based on the information provided for project evaluation) including a proposed
scope of work, list of deliverables, budget, and project schedule satisfactory to DWR.

The funding agreement will not be processed and executed until a detailed final work
plan and associated documents are approved by the Program manager. To assist the
grantee in developing the detailed final work plan, DWR may talk to or meet with the
grantee as needed. Grantees shall provide detailed cost estimates and quantities,
billable hours, a revised timeframe with required completion durations, and other
information as needed. Cost estimates shall include separated step funding with
subtask amounts.

If a DWR-approved agreement is not executed within six months of the date the grant
is awarded, the grant award may be withdrawn. It is highly recommended that
applicants review DWR'’s general terms and conditions to ensure acceptability before
completing an application since the terms will not be modified except under
extraordinary circumstances. These can be found online at the following link:
https://water.ca.gov/rspgrants.

6.2 Invoicing and Payments

The grantee will provide reimbursement invoice requests to DWR for work completed
within an invoicing period. Except for the case of disadvantaged communities, DWR
will retain 10 percent of each disbursement to ensure completion of the project
(retention for disadvantaged communities is 5%). The retention will be paid upon
submittal of all grant agreement deliverables, including the final project completion
report by the grantee, and approval by DWR.

Although grant funds will be disbursed as provided in the agreement to reimburse costs
incurred by the grantee, costs will not be reimbursed or paid until all the following
conditions are met:

e An agreement is fully executed.

e For project activities that could affect the environment, the grantee complies with
all applicable requirements of CEQA and other environmental laws, submits
copies of environmental documents to DWR and receives environmental
clearance from DWR Contract Manager.

¢ All required permits are obtained, and copies submitted to DWR.

State funds will be paid to grantees generally on a quarterly basis, but in no event
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more often than monthly, at DWR’s discretion, subsequent to submittal and approval
of credit or reimbursement requests (invoices) and progress reports.

6.3 Reporting

Each quarter, and as a prerequisite to payment of each invoice, the grantee will be required to
submit a progress report in sufficient detail to substantiate reimbursable expenses. The report
will be a key item in evaluating requests for reimbursement, and as such, a reimbursement
request must coincide with a report submittal. Progress reports will include the following:

e Records of expenditures.

e Description of project activities and task completions since the previous report.

e Status of progress relative to the project schedule.

e Key issues that must be resolved.

e Upcoming events, meetings, and milestones expected for the next quarter.
The first progress report shall be made at the end of the first complete calendarquarter after the
date of execution. Progress reports will be submitted quarterly thereafter. DWR will monitor
progress and may suspend all payments indefinitely if it appears the grantee is in breach of the
agreement to such an extent that ultimate achievement of project objectives may be

significantly compromised. If payments are suspended, the grantee will be given three months
to correct the breach or DWR may terminate the funding agreement.

Decisions to suspend payments or terminate agreements may be appealed to the
Director of DWR.

6.4 Amendments

Agreements may be amended at any time by mutual agreement of the Parties. Requests by the
funding recipient for amendments must be in writing stating the amendment request and the
reason for the request. Requests solely for a time extension must be submitted at least 90 days
prior to the work completion date. Any other request for an amendment must be submitted at
least 180 days prior to the work completion date. State shall have no obligation to agree to an
amendment.

Amendments are required for the following circumstances:
e Change in schedule (e.g. time extension).
¢ Change in scope of work.

¢ Change in total budget or transfer of funds between tasks that exceeds 20
percent of DWR approved budget for either task (less than 20 percent does not
require a formal amendment but does require DWR’s written approval).

¢ Change to any of the agreement provisions.

e Change in parties to the agreement.
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6.5 Project Closeout

The grantee shall submit a Project Completion Report within ninety (90) calendar days
of completion of all tasks associated with the project. The report shall include a
description of work done, a description of expenditures, a final schedule showing actual
work completed versus planned work, copies of any final documents or reports
generated or utilized during the project, a discussion of problems that occurred during
the work and how the problems were resolved, and photo documentation of the entire
project including before/after photos from consistent monitoring points.

DWR will notify the sponsor that the project is complete and will release any remaining
retained funds when the following criteria are satisfied:

e The work is completed to the satisfaction of DWR following a final site visit.

e DWR has approved all products and deliverables required by the project and
agreement as provided by the grantee.

e The grantee has provided, and DWR has approved, a Project Completion Report
as described above.

6.6 Audits and Record Keeping

All grantee records and documents pertaining to the grant will be maintained by the
grantee until three years after the final payment of grant funds is made. All grantee
records and documents pertinent to the grant will be available for inspection and audit
by DWR or other State representative during normal business hours while the project is
active, and for three years after final payment of grant funds.

6.7 Riverine Stewardship Program Contact Information

RSP@water.ca.gov

A, Marc Commandatore Jim Long

Program Manager Supervisor

Riverine Stewardship Program Riverine Stewardship Program
901 P Street 901 P Street

Sacramento, CA 95814 Sacramento, CA 95814
angelo.commandatore@water.ca.gov jim.long@water.ca.gov

GRanTS Administrator: GRanTSadmin@water.ca.gov

2019 RIVERINE STEWARDSHIP PROGRAM GRANTS | DRAFT GUIDELINES and PSP 21



APPENDIX A-SAMPLE DOCUMENTS AND FORMS

TEMPLATES AND RESOURCES FOR PROJECT PROPOSALS (ATTACHED)

Al. Authorized Resolution Template

A2. Environmental Information Form

A3. Project Scope of Work Template

A4. Example Project Schedule

A5. Example Project Budget

A6. Permit Checklist

A7. Private Property Access Letter Template

A8. Property Acquisition Cost Schedule (if applicable)

A9. Willing Seller Letter Template (if applicable)

A10. Land Tenure/Site Control Requirements and Property Data Sheet

All. Application Signature Page
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Al. Authorized Resolution Template

RESOLUTION NO. [xxxx]

A RESOLUTION OF THE [GOVERNING BODY] OF THE [AGENCY NAME]
AUTHORIZING THE GRANT APPLICATION, ACCEPTANCE, AND EXECUTION

FOR THE [PROJECT TITLE]

WHEREAS, [Agency Name] proposes to implement [Project Title];

WHEREAS, [Agency Name] has the legal authority and is authorized to enter into a funding
agreement with the State of California; and

WHEREAS, [Agency Name] intends to apply for grant funding from the California Department of
Water Resources for the [Project Title];

THEREFORE, BE IT RESOLVED by the [Governing Body] of the [Agency Name] as follows:

1. That pursuant and subject to all of the terms and provisions of [for SJEPEP applicants]
the Costa-Machado Water Act of 2000 (Wat. Code, Section 79000 et seq.) [for USRP
applicants] Safe Drinking Water, Water Quality and Supply, Flood Control, River and
Coastal Protection Bond Act of 2006 (Pub. Resources Code, Section 75001 et seq.) and
the California Drought, Water, Parks, Climate, Coastal Protection, and Outdoor Access
For All Act of 2018 (Pub. Resources Code, Section 80000 et seq.), the [Agency Name]
[Title of Authorized Representative], or designee is hereby authorized and directed to
prepare and file an application for funding with the Department of Water Resources, and
take such otheractions as necessary or appropriate to obtain grant funding.

2. The [Agency Name] [Title of Authorized Representative], or designee is hereby
authorized and directed to execute the funding agreement with the Department of Water
Resources and any amendments thereto.

3. The [Agency Name] [Title of Authorized Representative], or designee is hereby
authorized and directed to submit any required documents, invoices, and reports
required to obtain grant funding.
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CERTIFICATION I hereby certify that the foregoing Resolution was duly and regularly adopted
by the [Governing Body Name] of the [agency name] at the meeting held on [date], motion by
[member name] and seconded by [member name], motion passed by the following vote:

AYES:
NOES:
ABSTAIN:
ABSENT:
[Printed Name]
[Title], [Governing Body]
Attest:

[Secretary/Clerk]
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A2. Environmental Information Form

Grantees are responsible for complying with all applicable laws and regulations for their
projects, including the California Environmental Quality Act (CEQA) (Please see CEQA

Process document in Appendix B2). Work that is subject to CEQA shall not proceed under this

Agreement until documents that satisfy the CEQA process are received and approved by the
Department of Water Resources.

Such approval is fully discretionary and shall constitute a condition precedent to any work for
which it is required. Once CEQA documentation has been completed, DWR will consider the
environmental documents and decide whether to continue to fund the project or to require
changes, alterations or other mitigation (see CEQA Process document in Appendix B2 for
details).

Grant Recipient:

Project Manager:

Phone Number:

Address:

1. Is this project exempt from CEQA compliance? Yes o No o (if no — skip to #2)

If “yes,” provide reasons for exemption. Cite the CEQA Article, Section and Title of the
CEQA exemption, if appropriate.

CEQA statutory exemptions: Title 14. Natural Resources;
Division 6. Resources Agency; Chapter 3. Guidelines for
Implementation of CEQA, Article 18. Statutory Exemptions

CEQA categorical exemptions: Title 14. Natural Resources;
Division 6. Resources Agency; Chapter 3. Guidelines for
Implementation of CEQA, Article 19. Categorical Exemptions

Check appropriate box below:

O Lead Agency has already filed a Notice of Exemption (NOE) with the State Clearinghouse
and/or County Clerk. (Attach copy of NOE and, if applicable, a copy of Board Resolution)

O Lead Agency will file a NOE with the State Clearinghouse and/or County Clerk.
Provide estimated date:

O Lead Agency will NOT file a NOE with the State Clearinghouse and/or County Clerk.

If Lead Agency chooses not to file a NOE, sufficient documentation and information must be
submitted to the Project Manager, along with this form, to allow DWR to make its own CEQA
findings.

2. If the project will require CEQA compliance, identify the Lead Agency.
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CEQA Lead Agency:

3. Please check types of CEQA documents that have been or are to be prepared:
O Initial Study
O Negative Declaration / Mitigated Negative Declaration
O Environmental Impact Report

4. Please describe the status of the CEQA documents, expected date of completion, and
estimated cost, if requesting DWR funds relating to CEQA compliance:

Status:

Date of Completion:

Estimated Costs:

5. If the CEQA document has been completed, please provide the name of the document
and the State Clearinghouse number if available. Submit two copies to the Program
Manager.

6. Please list all environmental permits you must obtain to complete the project:
(Attach additional pages as necessary)

Type of Permit Required Permitting Agency

7. This form was completed by:

Print or Type Name Phone Number

Signature Date
o DWR received environmental documents.

o DWR made findings.
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A3. Project Scope of Work Template

The scope of work will describe the project and tasks in detail and provide
project deliverables, opportunities, and constraints by describing the extent of
the proposed work, the methods planned to perform the work, and the potential
for discovery of critical conditions requiring additional work.

The scope of work should describe each task fully and correlate tasks to the
items and quantities in the budget. Tasks should be listed numerically and
include subtasks where necessary. The scope of work will include a
discussion of the following:

1. Introduction / Background (one paragraph maximum)
2. Description of the Proposed Project

a. Provide detailed description of proposed project and how the project will
benefit native fish populations, and/or enhance the aesthetic, recreational,
and flood control value of an urban creek or river.

b. Describe how this project will respond to or ameliorate identified climate
change impacts, and how it will generate greenhouse gas emissions
reductions and/or carbon sequestration benefits?

c. Provide detailed description of how the completed project will be operated
and maintained.

3. Task Breakdown

a. Provide a detailed description of the Project tasks, subtasks, and
deliverables. Tasks and subtasks shall be numerically listed consistently with
thetasks and subtasks in the project schedule and budget. Each task shall
have corresponding deliverables that provide evidence that the task has been
completed.

4. Project Opportunities and Constraints

a. Discuss any relevant opportunities and constraints.
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A4. Example Project Schedule

Provide a project schedule based on the project task breakdown (preferably in a
Microsoft Project or Excel Gantt chart). The schedule should display the number of
calendar days needed to complete the project. Explicitly state the expected start and
completion date of the project in this section. Below is an example.

2019

2020

Project Elements (Sample
Only)

1st Qtr

Project Administration

Quarterly & Final Report Preparation

2nd Qtr

3rd Qtr

4th Qtr

1st -4th Qtr

DDDD

Public Meetings and Notices

Labor Compliance Program

Pre-implementation: Designs,
CEQA/Permitting, Bidding, etc.

Finish final designs

CEQA & Regulatory Compliance

Contractor Bidding and Selection

Site Preparation

Implementation/Construction

List activities from the scope of work
specific to implementation (i.e.
boulder revetment, grading, planting,
etc...)

Post Construction Monitoring

List activities from the monitoring
plan specific to monitoring and
maintenance (i.e. weeding, plant
replacement, surveying, annual
reporting, etc...)
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A5. Example Project Budget

Briefly discuss the estimated project cost and financial resources to be used in meeting
those costs. Provide a table detailing all costs. The task and subtasks shown in the
budget should match the scope of work and schedule.

Where possible, quantify the components of the project (e.g. labor, materials, etc.), the
lateral and linear extent of restoration work, labor, materials, and equipment
requirements. Indicate tasks to be funded by USRP / SJFPEP and by other sources, as
well as in-kind contributions. Below is an example.

. . Total USRP/ Local Other Funding
gr,\cljlj_?)t Elements (SAMPLE FEJr?(;te Units | Quant. | Project | SJFPEP | Contributions | Source(s)
Costs | Grant (Specify) (Specify)

Direct Project Management &
Administration

Staff Time

Incidental Charges LS LS LS

Consultants

Subtotal

Planning, Design & Permitting
Staff Time

Consultants

Permit Costs LS LS LS

Subtotal

CEOQA Compliance (if

applicable)
Staff Time

Consultants

Subtotal

Subtotal Preconstruction Costs

Implementation/Construction
Labor

Materials

Equipment

or Bid Iltems

Subtotal

Land Acquisition (if applicable)
Staff Time

Consultants

Appraisal, Escrow, Title
Reports, etc.

Subtotal

Grant Completion Date:

GRAND TOTAL:

Category listing should be detailed and customized to fit the project proposal. Each funding source, whether in-kind
or cash should have its own column. Specify in-kind or cash in each column heading. The unit price multiplied by
the quantity equals the Total Project Costs column. The USRP / SIFPEP Grants and Other Funding Sources should
also sum to the Total Project Costs column. LS = Lump Sum.
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List all sources of project funding and their current status. Below is an example.

Source Amount Describe Status of Funds
DWR $939,000.00 | This amount is being requested and is contingent on award.
Local Agency $5,000.00 | The county has reserved these funds for the project.
Third Party $2,500.00 | The third party has reserved these funds for the project.
Total $946,500.00
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A6. Permit Checklist

Date
Anticipated
Permitting Agency Type of Requirement Required? | Applied? | Acquired?
Federal Agencies:
Clean Water Act Section 404
U.S. Army Corps of L -
. Permit, in consultation W/ USFWS O O O
Engineers (USACE) & NMFS
U.S. Fish and Wildlife
Service (USFWS), or Biological Opinion (Section 7 O O O
NOAA Fisheries Endangered Species Act)
State Agencies:
California Department of  |Streambed Alteration Agreement [ [ [
Fish and Wildlife (Section 1600)
California Department of Incidental Take Permit, or
. ep: consistency determination (CA O O O
Fish and Wildlife ;
Endangered Species Act)
California Department of [ [ [
Transportation (Caltrans) |Encroachment Permit
California Coastal
Commission Letter of Consistency O O O
Regional Water Quality 401 Water Quality Certification or ] ] ]
Control Board (RWQCB) |Waste Discharge Requirement
Construction Activities Storm
State Water Resources Water General Permit (RWQCB in ] ] ]
Control Board Lake Tahoe and San Jacinto
watersheds)
Permission to Encroach on
Central Valley Flood o .
Protection Board Waterways within Designated | | |
Floodways
. Permit required if using State
State Lands Commission owned property O O O
Cultural Resources Assessment
State Office of Historic (National Historic Preservation [ 0 0
Preservation Act, Section 106) — required by
USACE
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Local and Regional Planning Agencies

City/County Grading Permit [l [l [l
City/County Environmental Health Department [l [l [l
City/County Road use permits O O O
San Francisco Bay

Conservation and O O O
Development Commission [Any relevant permit

;ZZﬁiyReglonal Planning Any relevant permit O O O
lc_:cc))%aslelj\(/e:t?c?r:cgistrict Consultation O O O
Flood Control Districts Floodway & Hydrological Analysis ] ] ]
Delta Stewardship Council | Delta Plan Consistency [ [ [

Determination

Others (List):
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A7. Private Property Access Letter Template (if applicable)

Date:
To: California Department of Water Resources
Division of Integrated Regional Water Management
Riverine Stewardship Program
From: Name(s) of Legal Owner (Trust, etc.)
Address of Legal Owner(s)
Re: Property Name/Parcel Number:
County:
Property Address:

To Whom It May Concern:

This letter is provided to confirm that (hame of owner, trust, etc.), owner of the
above referenced property, is a willing participant in the proposed restoration
project. Should grant funds be awarded to the grant applicant (hame of grant
applicant), then (name of owner, trust, etc.), is willing to allow the applicant (with
reasonable notice), to access, implement, and when applicable, operate and
maintain the proposed project. Owner is aware that a temporary easement may
be placed on property deed for life of the project including construction,
operation for the project’s useful life.

Acknowledged:

Signature of ALL parties required to sign to allow access

Date signed
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A8. Property Acquisition Cost Schedule (if applicable)

Project Name:

Indicate fee or easement:

Willing Seller? (check one) | [] Yes

[ ] No/Unsure

ACQUISITION BUDGET

|. Land Value

DWR Share

Other Share

Other Share Description

Total Cost

Fair Market Value

Improvements

Other

Subtotal

[l. Associated Costs

DWR Share

Other Share

Other Share Description

Total Cost

Preliminary Title Rpt.

Appraisal

Negotiations

Escrow

Surveying

Site Assessment

Other

Subtotal
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lll. Other Costs DWR Share Other Share | Other Share Description Total Cost
Administration
Contingency
Subtotal
Grand Total
ACQUISITION SCHEDULE
Description Timeframe Comments
Request appraisals
Submit appraisal and title report for
State approval
Submit instruments of conveyance,
escrow instructions, and
purchase agreements for State
approval
Close of escrow and complete
acquisition
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Land Acquisition Cost Schedule Instructions

Complete a separate form for each escrow.

1.

6.

7.

Estimated fair market value of land and improvements — Provide an estimate for
each parcel. On a separate sheet, describe existing improvements and explain the
proposed use or disposition.

Note: The State must approve the fair market value of the acquisition.

. Relocation Costs — Attach additional pages as needed. Provide a parcel-by-parcel

analysis of the extent of the relocation assistance required by the State Relocation
Act (Gov. Code, Section 7260 et seq.).

Include at a minimum:

a. Number of persons/businesses displaced.

b. Types of displaced entities (families, small retail businesses, large wholesale or
manufacturing enterprises, farms, churches, hospitals, etc.).

c. Tenure (month-to-month rent, long-term lease or fee title) of the displaced entities.

d. Special problems inherent in relocating the displaced entities (lack of adequate
replacement housing, large inventory of merchandise to be moved, or unique
quality of the enterprise difficult to duplicate at any other location).

. Preliminary Costs — Provide an estimate of the preliminary acquisition costs. Direct

staff and consultant costs are limited to $10,000 per grant.

. Cost of State approval of appraisal, transaction review, etc. — For cost estimation

purposes, use $10,000 per escrow.

. Contingency — Grantees are allowed to use 10 percent for contingency to cover

unexpected eligible costs. For USRP projects with both acquisition and
implementation, the contingency for the whole project may not exceed 10 percent.

Required signage — Provide an estimated cost of required signage.

Other — Include any additional tasks directly related to the proposed acquisition.

Acquisition timeline — Provide the estimated dates of completion for each

acquisition task. (Grantee should submit evidence of progress on the
acquisition, e.g. appraisal, title report, purchase documents, correspondence
with owner, etc., within 6 months of grant execution.)
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A9. Willing Seller Letter Template (if applicable)

Project Name

Property owner mailing info to be filled in by grantee/applicant:
Name:

Address:

City and zip:

Property Address (es):

Assessor Parcel Number (APN):

Please check the appropriate paragraph below (filled out by resident):

O Subject to terms yet to be negotiated that are mutually acceptable to seller and
buyer, | would be willing to sell the property and/or grant an easement restricting
the use of the property listed above to the (grantee/applicant name) for fair market
value in accordance with the Federal Land Acquisition rules.

O | am not willing to sell the property listed above to the (grantee/applicant name) for
fair market value in accordance with the Federal Land Acquisition rules.

If you are willing to sell, please provide the following information:

Best time to contact you:

Telephone #: Cell:

Email:

Signature of land owner (trustee, etc.) Date signed
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A10. Land Tenure/Site Control Requirements and Property Data
Sheet

DWR recognizes that specific activities may change over time; however, uses of the
project property must remain compatible with the Program in accordance with the
following requirements:

Projects That Include Acquisitions

The grantee or the grantee’s successor in interest shall use the real property
acquired with grant funds only for the purpose for which the grant was made and
make no other use or sale or other disposition of the property without DWR’s written
permission. A document must be recorded against the real property that defines the
State’s interest in the property. Exceptions granted as appropriate and at DWR’s
sole discretion. The grantee shall not use any portion of the real property for
mitigation (e.g. to compensate for adverse changes to the environment elsewhere)
or as security for any debt without DWR’s written permission.

Management and Maintenance — All Projects

Projects generally should be maintained for a minimum of fifteen (15) years,
although some projects and land uses may be required to exist in perpetuity. To
facilitate project success, the grantee shall provide a mutually agreeable plan of
long-term management and maintenance as part of their grant agreement. Specific
terms and conditions appropriate to the scope of the project may be negotiated prior
to grant execution.

With DWR’s approval, the grantee or the grantee’s successor in interest in the
property may enter into an agreement with another party to maintain and operate
the property in accordance with this program.

Working on Private Property

An applicant may propose a project that includes working on private properties;
however, to be competitive the project must result in a larger community benefit
(e.g. bank stabilization work on several private properties that contributes to
downstream community flood reduction benefits) and not result in a direct, material
benefit to the private land owner. If the project site is not owned by one of the
project sponsors, the application package must include letter(s) from the property
owner(s) stating support for the project, allowing access by the project sponsor(s) to
implement the project, and willingness to manage the stream in accordance with the
goals of the program (or to allow the project sponsor(s) to manage the stream for an
appropriate period with DWR’s concurrence to ensure success of the project). As a
condition of being awarded funding, the prospective Grantee may be required to
obtain easement(s) or other interests in land as deemed necessary by DWR to
properly construct and/or operate and maintain the funded project.
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Property Data Sheet

Owner Address of Mailing Email APN Acreage Type of Property Interest to
Name Property to Address Address be Acquired
be Acquired | of Owner
Fee Easement® | Other
Simple
Notes:

2 |f acquiring a conservation easement, describe the proposed restrictions and reservation for the easement and the funding
mechanism available to support the plan.

b If applicable, describe other property interest to be acquired.
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Al1l. Application Signature Page

Project Name:

Grantee/Sponsor Name and Mailing Address: Circle one:

Local Public Agency, or

Citizens’ Group

Grantee/Sponsor’s Representative whose title is identified in resolution
Name: Title:

Phone: Email Address:

| certify that the information contained in this project application, including required attachments, is
complete and accurate. | certify that | have the legal authority to submit the proposal on behalf of the
sponsor, and the sponsor has the legal authority to enter into a contract with the State.

Signed: Date:

Grantee/Sponsor’s Project Manager — Person with day to day responsibility for project (if different

from authorized representative)

Name: Title:

Phone: Email Address:
(USRP Projects Only) Co-Sponsor Name and Mailing Circle one:
Address

Local Public Agency

Citizens’ Group

Co-Sponsor’s Representative whose title is identified in resolution
Name: Title:

Phone: Email Address:
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| certify that the information contained in this project application, including required attachments, is
complete and accurate. | certify that | have the legal authority to submit the proposal on behalf of the co-
sponsor, and the co-sponsor has the legal authority to enter into a contract with the State.

Signed: Date:

Co-Sponsor’s Project Manager

Name: Title:
Phone: Email Address:
Fiscal Agent and Mailing Address (if applicable) Circle one:

Local Public Agency or

Non-Profit

| certify that my agency will serve as Fiscal Representative for the Sponsor (No other certification implied)

Signed: Date:
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APPENDIX B — Definitions and Acronyms

Acquisition: obtaining a fee interest or any other interest in real property from willing
sellers, including easements, leases, water, water rights, or interest in water obtained for
the purposes of instream flows and development rights.

Bioengineering: a technology that encourages scientists and practitioners to combine
their knowledge and skills in the management of ecosystems with a common goal to
maximize benefits to both the human and natural environment. It involves the use of
horticultural and landscape planting techniques with living building materials, in
conjunction with grading, earth moving and conventional soil stabilization structures, to
produce a self-repairing, low-cost composite bank or channel. For a bioengineering
project to be successful, engineers should highlight all potential benefits and ecosystem
services by documenting the technical, ecological, economic, and social values.

Citizens' Group: an organization of the public which has no official governmental status,
including but not limited to clubs, societies, neighborhood organizations, advisory
councils, and nonprofit local community conservation corps and other nonprofit
organizations.

Co-sponsor: a local agency involved in planning, flood control or waterway
management or an individual or citizens' group interested in floodplain management and
stream restoration which, jointly with the sponsor, supports and actively participates in a
project. There may be more than one co-sponsor for a single project. If the sponsor is a
local public agency, at least one co-sponsor must be a citizens' group and vice-versa.

Community access: engagement programs, technical assistance, or facilities that
maximize safe and equitable physical admittance, especially for low-income
communities, to natural or cultural resources, community education, or recreational
amenities.

Conservation actions on private lands: projects with willing landowners that involve
the adaptive flexible management or protection of natural resources in response to
changing conditions and threats to habitat and wildlife. The actions may include the
acquisition of conservation interests or fee interests in the land. These projects result in
habitat conditions on private lands that, when managed dynamically over time, contribute
to the long-term health and resiliency of vital ecosystems and enhance wildlife
populations.

Direct Expenditure: a non-competitive mechanism for funding local assistance projects
that meet grant program criteria.

Disadvantaged community: a community with a median household income less than
80 percent of the statewide average using U.S. Census data current at the time of an
application’s submission to DWR.
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Eligible costs: expenses incurred by the grantee during the agreement performance
period of an approved agreement, which may be reimbursed by DWR.

Eligible entities: public agencies, nonprofit organizations, citizens groups, federally
recognized Indian Tribes, and state Indian Tribes listed on the Native American Heritage
Commission's California Tribal Consultation List.

Endorse or Endorser: a group or individual who expresses written support for a grant
application and may or may not have a commitment to actively participate.

Enhancement: the process of improving upon current conditions and may be used to
describe a program that would result in a channel gaining desired features, while
considering conditions for fish and wildlife. It is distinguishable from “restoration” in that it
does not imply merely a return to natural conditions but may include the provision of
recreation or other features that were not part of the natural channel.

Flood mitigation measures: refers to several tasks, including: the selective removal of
excess sediment or debris deposited during a flood event that is likely to deflect or
restrict flows and increase flooding or erosion in the future; bioengineering projects to
restore streambanks damaged during flood events; and revegetation efforts to improve
the fluvial geomorphology and ecological functions of streams.

Grant Review Team (GRT): consists of staff from DWR’s Riverine Stewardship Program
and experts from other programs, departments, and agencies, as needed

Indirect costs: expenses that are incurred for a common or joint purpose benefiting
more than one objective and are not readily assignable to the funded project (i.e.,
expenses that are not directly related to the funded project). Examples of indirect costs
include but are not limited to: central service costs; general administration of the Grantee
organization; non-project-specific accounting and personnel services performed within
the Grantee’s organization; depreciation or use allowances on buildings and equipment;
the costs of operating and maintaining non-project-specific facilities; tuition and
conference fees; and, generic overhead or markup.

Interpretation: includes a visitor-serving amenity that enhances the ability to understand
and appreciate the significance and value of natural, historical, and cultural resources
and that may utilize educational materials in multiple languages, digital information, and
the expertise of a naturalist or other skilled specialist.

Local public agency: any political subdivision of the State of California, including but not
limited to any county, city, city and county, district, or local community conservation corps
agency.

Local assistance: the character of expenditures made for the support of local government
or other locally-administered activities.

Local Community Conservation Corps: a nonprofit public-benefit corporation formed
or operating pursuant to Part 2 (commencing with Section 5110) of Division 2 of Title 1 of
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the Corporations Code, or an agency operated by a city, or city and county, which is
certified by the California Conservation Corps under Section 14507.5 of the Public
Resources Code. These organizations may also be referred to as local urban
conservation corps or local conservation corps to avoid confusion with the California
Conservation Corps.

Management Review Team (MRT): consists of managers from DWR’s Riverine
Stewardship Program and managers and experts from other programs, departments,
and agencies, as needed.

Memorandum of Authorization/Memorandum of Understanding (MOA/MOU): a
formal agreement between two or more parties that is not legally binding but carries a
degree of seriousness and mutual respect.

Nonprofit organization: a corporation qualified to do business in California and qualified
under Section 501(c)(3) of the Internal Revenue Code.

Nonstructural: refers to measures that solve flooding or erosion problems without
physically changing the dimensions of a waterway. This may include floodplain zoning,
land acquisition, flood insurance, watershed management, debris removal, and
floodproofing of existing structures by elevating or building a berm around them but does
not include constructing storage reservoirs or lining channels.

Preservation: rehabilitation, stabilization, restoration, conservation, development, and
reconstruction, or any combination of those activities.

Protection: those actions necessary to prevent harm or damage to persons, property, or
natural, cultural, and historic resources, actions to improve access to public open-space
areas, or actions to allow the continued use and enjoyment of property or natural,
cultural, and historic resources, and includes site monitoring, acquisition, development,
restoration, preservation, and interpretation.

Restore or Restoration: the improvement of physical structures or facilities and, in the
case of natural systems and landscape features, includes, but is not limited to, projects
for the control of erosion, storm water capture and storage or to otherwise reduce storm
water pollution, the control and elimination of invasive species, the planting of native
species, the removal of waste and debris, prescribed burning, fuel hazard reduction,
fencing out threats to existing or restored natural resources, road elimination, improving
instream, riparian, or managed wetland habitat conditions, and other plant and wildlife
habitat improvement to increase the natural system value of the property or coastal or
ocean resource. Restoration also includes activities described in subdivision (b) of
Section 79737 of the Water Code.

Severely disadvantaged community: a community with a median household income
less than 60 percent of the statewide average using U.S. Census data current at the time
of an application’s submission to DWR.

Sponsor: a local agency involved in planning, flood control or waterway management or
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an individual or citizens' group interested in floodplain management and stream
restoration. which is acting as the principal party making the grant application and which
will have primary responsibility for executing the contract, submitting the invoices and
receiving reimbursements.

Stable and Stabilize: refers to the state or process of bringing a channel to a condition
of equilibrium in which the dimensions and gradient are appropriately matched to the
watershed and the runoff of water and sediment, with the objective to have a self-
maintaining system.

Stream clearance: refers to removal of garbage, junk and excessive vegetation to allow
for more effective geomorphic functioning of the stream, so that there is neither
excessive deposition or excessive erosion, while maintaining suitable vegetation and
woody debris to provide aquatic and riparian habitat.

Technical assistance: a range of multidisciplinary services that are provided by Program staff
to support and deliver program goals (see section 3.6 for more information).

Urban stream: a creek that crosses built-up residential, commercial, or industrial
property, or which crosses land where development of residential, commercial, or
industrial property is planned in the near future.
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